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INTERSTATE 10, PAPAGO
SR 85 TO DYSART ROAD

NFRA
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)z SR 85 - Verra_do Way (GPL) Verrado Way - Sarival Ave (GPL) Sarival Ave - Dysart Rd (HOV/GPL)
r/ 8.2 miles 5.8 miles 3.7 miles
@
&
SR 85 — Verrado Way Verrado Way — Sarival Ave. — Dysart Rd. Perrwville Rd. Tl Bullard Ave. TI
WORK ELEMENT (GPL) Sarival Ave. (GPL) (HOV/GPL) y ' )
COST COST COST COST COST
BEGIN | comP. | ($000) | BEGIN COMP. ($000) BEGIN COMP. ($000) | BEGIN | cOMP. | ($000) | BEGIN | COMP. | ($000)
SCOPING Jun-05 | Apr-06 Jun-05 Apr-06 Jun-05®) Apr-06® (3) Feb-02 | Jul-03
Jul-06® Mar-07®
DESIGN Phase 4 8,500 | Oct-07" | Aug-08" 3,700 Sep-06“? May-07“® 2,800 | Fy12® | Fy13® 750 Jun-05 | Dec-06 | 1,000
Sep-07“9 Aug-08“° 1,900
RIGHT-OF-WAY N/A N/A Sep-07® Dec-08® 3,000 %) Jun-05 | Dec-06 | 4,000
CONSTRUCTION Phase 4 73,800 | Jan-09” | May-10” | 28,018 Feb-08“% May-09“® [ 95733® | Fy 13® | Fy 14® | 8,200" | May-07 | Feb-08 | 9,191
Jul-09“® Jul-11%9 51,720
LANDSCAPING: 2 (2) (2)
-DESIGN FY 109 320
-CONSTRUCTION Fy 11® 3,200
30% - 8/6/07 AD - 10/16/07® 30% - 5/17/07® AD - 1/31/07
60% - 4/17/08 60% - 2/29/08®
95% - 7/18/08 95% - 6/19/08®
100% - 8/29/08 100% - 8/28/08®
AD - 10/1/08 AD - 3/2009®
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction and Design amounts

3) Schedule to be determined

4) Local advancement of schedule
5) Median widening (HOV/GPL)

6) Outside Widening (GPL)

7) Accelerated with STAN funding

8) Includes Sarival Ave — Dysart Rd — 101L, Agua Fria segments (HOV/GPL)
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2008




INTERSTATE 10, PAPAGO

N
DYSART ROAD TO INTERSTATE 17
<
&
El Mirage Rd Tl <
& 3
N KIMLEY HORN =z
NI N COFFMAN SPECIALTIES [5)
Q N 3 43rd Ave TI/51st Ave Tl (Improvements) 2
& = w & = o 2
& @ W w W W w W W S W uo
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) = 1-10, PAPAGO
~ URs®
PULICE
| Dysart Rd - 101L Agua Fria (HOV/GPL) . 101L, Agua Fria - I-17 (GPL) N
[~ 4.2 miles g 7 miles "
Dysart Rd. — .
y . 101L, Agua Fria — . 43" Ave. Tl and
101L, Agua Fria 17 (GPL) El Mirage Rd. Tl 515 Ave. Tl
WORK ELEMENT (HOV /GPL :
COST COST COST COST
BEGIN COMP. ($000) BEGIN | comP. | ($000) | BEGIN | comp. | ($000) | BEGIN | comP. | ($000)
SCOPING Jun-05® | Apr-06® Nov-07 | Dec-08 Phase 4 Nov-04 | Jun-05
DESIGN Sep-06" | May-07® | 2,805 Fy 09® | Fy10® | 3,740" Phase 4 1,700 | Nov-05 | Jul-06 200
RIGHT-OF-WAY N/A N/A ¥3) N/A
CONSTRUCTION | Feb-08® | May-09“ | 95,733® | FYy 10® | Fy 12® | 68,000" Phase 4 15,600" | Dec-06 | Aug-07 | 2,180
LANDSCAPING: )] 2 2 N/A
-DESIGN
-CONSTRUCTION
AD -10/16/07" 30% - 2/2/09 AD - 9/14/06
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Local advancement of schedule
5) Median widening (HOV/GPL) Note: Cost estimate amounts and schedule dates shown
6) Includes Sarival Ave — Dysart Rd — 101L, Agua Fria segments (HOV/GPL) reflect the current status as of the report date.
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INTERSTATE 10, MARICOPA

SKY HARBOR CIRCLE

W 7TH ST

SR 51 TO BASELINE ROAD

BUCKEYE RD

= e —
1-17, BLACK CANYON

s

5y
v g
N
g
VAN BUREN ST %
WASHINGTON ST
JEFFERSON ST H:,

/

SR 51 —40™ st., 40™ St. — Baseline Rd., Southern Ave. —
WORK ELEMENT CD Road CD Road SR 143
COST COST COST
BEGIN COMP. ($000) | BEGIN | comp. | ($000) | BEGIN | COMP. ($000)
SCOPING Oct-01 Dec-09 Oct-01 | Dec-09 Mar-07 | Jun-07
DESIGN Fy 109 Fy 11® 10,000 | FY 09® | FY 11® | 19,010 | Jun-07 | Dec-07 240
RIGHT-OF-WAY FY 109 Fy 11® 10,000 | FY 08® | Fy 10® | 25000% N/A
CONSTRUCTION FY 12 FY 149 (120,000% | FY 109 | FY 14® | 346,900 Mar-08 | Jul-08 3,060
LANDSCAPING: ) ) N/A
-DESIGN
-CONSTRUCTION
AD - 12/31/07
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
Page 3 of 33

< US 60, SUPERSTITION

BASELINE RD

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2008



7—= = INTERSTATE 10, MARICOPA
BASELINE ROAD TO RIGGS ROAD

&
< %)
CARTER BURGESS K ¥
AUSTIN BRIDGE & ROAD R °
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Baseline Rd - 202L, Santan (GPL) © 2 202L, Santan - Riggs Rd
" 6 miles T = 6 miles
o<
wn
Baseline Rd. — 202L, Santan — Rav Rd. Tl Chandler Heights
WORK ELEMENT 202L, Santan (GPL) Riggs Rd. (HOV/GPL) Y ' Rd. TI
COST COST COST COST
BEGIN COMP. ($000) BEGIN | COMP. ($000) BEGIN | COMP. | ($000) | BEGIN | COMP. | ($000)
SCOPING Oct-01 Dec-09 Jun-99 Mar-09 Aug-04 | Mar-05 Phase 4
DESIGN FY 13® FY 14® 2,640 | FYo9® | Fy10® 4,000 Jul-05 | Jan-06 | 550 Phase 4 1,400
RIGHT-OF-WAY N/A N/A N/A )
ase , , ug- ul- , ase ,
CONSTRUCTION Phase 2 48,000" | FY10® | Fy12® 64,670 | Aug-06 | Jul-07 | 7,928 Phase 4 12,400
LANDSCAPING: ¥3) ) N/A )
-DESIGN
-CONSTRUCTION
AD - 5/5/06
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount .
3) Schedule to be determined Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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ARIZONA CANAL
DUNLAP AVE

NORTHERN AVE f

INTERSTATE 17, BLACK CANYON

I-10 EAST TO ARIZONA CANAL

SLENDALE 4VE—+- 16™ St. — Bethany Home Rd. —
[-10 East — I-10 West McDowell Rd. — ' Y '
(HOV) Arizona Canal (GPL) Buckeye Rd. Northern Ave.
WORK ELEMENT (Local Project) (Alhambra District)
BETHANT HOME D *%E COST CosT CoST CoST
% BEGIN | COMP. ($000) BEGIN | COMP. ($000) BEGIN | COMP. [ ($000) BEGIN COMP. ($000)
S SCOPING Phase 3 Jul-07 | Dec-09 Jul-03 | Aug-04 A3)
CAMELBACK RD =
= DESIGN Phase 3 7,000" Phase 3 150,000%* | Sep-05 | Jan-06 (6) (3) %)
INDIAN SCHOOL RD -t
&% RIGHT-OF-WAY N/A Phase 3 220,000"% N/A ©) @
o
j]* THOMAS RD
S, CONSTRUCTION Phase 3 70,000 Phase 3 590,000 | Jul-06 | Jan-07 | 4534 | FY10® | FY11® | 2,295
Z
Oﬁ
MCDOWELL RD = LANDSCAPING: ) ) N/A )
1-10, PAPAGO
-DESIGN
VAN BUREN ST - -CONSTRUCTION
AD - 4/24/06
BUCKEYE RD SKY HARBOR BLVD
W W ~
= = » — - >
R ~ " © § Footnotes:
S Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
TY LIN 2) Included in the Construction amount
MEADOW VALLEY 3) Schedule to be determined
16th St - Buckeye Rd (Local Project) | 4) Includes funding for Design and Right-of-Way
3.9 miles i 5) Includes funding for Design, Right-of-Way and Construction

6) Design by consultant retained by local agency

Page 5 of 33

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2008




N INTERSTATE 17, BLACK CANYON
ARIZONA CANAL TO SR 101L

SR I0IL, PIMA

—a— SR IOIL, AGUA FRIA —
YORKSHIRE DR —i— UTOPIA RD
UNION HILLS DR —j—
BELL RD %%
. Peoria Ave. —
Arizona Canal - 1011 Greenway Rd Cactus Rd. Tl
=0 GPL ) . )
5 g| | WORK ELEMENT (GPL) (Drainage IMP)
5 =2 COST COST COST
= E— GREENWAY RD 3¢ BEGIN | comP. | ($000) | BEGIN | comP. | ($000) | BEGIN | comP. | ($000)
g ogg SCOPING Jul-07 | Dec-09 N/A N/A Jun-03 | Sep-04
< $ B_
= |E o oF
Slo % 82| | DESIGN Fy12® [ Fy13® | 2640 | May-05 | Mar-06 900 Mar-05 | Sep-05 300
E & THUNDERBIRD RD %% éﬁ
c (1] (3]
S £ 8| | RIGHT-OF-WAY @ N/A N/A
o a
c ~
Q
z 22| 8 CONSTRUCTION | FY 13® | Phase2 | 48,000 | FY 13® | Phase2 | 16,426 | Jan-06 | Nov-06 | 6,291
< - E ase y ase y an- ov- ,
S~ O
@ E | CACTUS RD =
o © LANDSCAPING: ) N/A )
(O] x
5 S -DESIGN
~J
S @ -CONSTRUCTION
© S
5 PEORIA AVE o AD - 9/15/05
o
A ARIZONA CANAL—J—
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined Note: Cost estimate amounts and schedule dates shown

reflect the current status as of the report date.
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INTERSTATE 17, BLACK CANYON
SR 101L TO SR 74, CAREFREE HIGHWAY

PIG STANLEY
MEADOW VALLEY PULICE
L 101L, Agua Fria - Jomax Rd (HOV/GPL) >e Jomax Rd - SR 74, Carefree Hwy (HOV/GPL) %—@—;z
F 4 miles 5 miles
[%2)
)
S S
= = STANLEY
- ‘é < = Dove Valley Rd TI
& =) Z 3 N
< > m 3 < o >
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= c= m o
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STANLEY < =y
PULICE - m
Jomax Rd TI/Dixileta Dr Tl S
SR I0IL, PIMA
Jomax Rd. —
101L — Jomax Rd. . Jomax Rd. Tl and
IGPL SR 74, Carefree Highway Dixileta Dr. T Dove Valley Rd. Tl
WORK ELEMENT (HOVIGPL) (HOV/GPL)® ixileta Dr.
COST COST COST COST
BEGIN COMP. ($000) BEGIN | COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Oct-99 Nov-04 Oct-99 Nov-04 Feb-03 Jun-05 Sep-06 Jun-07
DESIGN Nov-06 Jun-07 8,570 | Jul-06 Jul-07 (9,10) Jul-05@ Jun-06 2,800 Sep-07 | Mar-08* 2,263
RIGHT-OF-WAY Jul-06 Jun-09 35,500 Jul-07 Jun-08 | 26,000 N/A N/A
Jul-06 Jun-07 7,800"% Jul-06 Jun-08 | 17,000
CONSTRUCTION Jan-08 Jan-09 77,210 Mar-08 | Jan-10 | 95226® | May-07® | Aug-08® | 40,054 | Aug-08" | Nov-09" | 24,130
Jan-07 Jun-07 15,000
LANDSCAPING: %)
-DESIGN FYoo® | Fy10® 7209 FYoo® | Fy10® (10) FY 09 @ FY10®@ (10)
-CONSTRUCTION FYy10® | Fy11® | 5000 | FY10® | FY11® (10) FY10® Fy11® (10)
AD - 10/2/07 AD - 11/9/07 AD - 12/28/06 30% - 8/31/07
60% - N/A
95% - 1/22/08
100% - 3/26/08
Footnotes: AD - 4/30/08
1) Estimate based upon the Regional Transportation Plan 6) Happy Valley Road to Dixileta Drive
(in 2002 dollars) 7) Dixileta Drive to SR 74, Carefree Highway
2) Included in the Construction amount 8) I1-17/SR 303L Tl project costs included in this project
3) Schedule to be determined 9) Includes funding for Design and Right-of-Way . .
4) Local advancement of schedule 10) SR 101L to SR 74, Carefree Highway Note: r?eﬁztcte ts;g‘ng} ﬁ:;?(;;tjsaansd ;iuzdrlgs O(:?Le;(;shown
5) SR 101L to Happy Valley Road 11) Obligated funds for utility relocation '
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INTERSTATE 17, BLACK CANYON
SR 74, CAREFREE HIGHWAY TO NEW RIVER ROAD

PULICE
SR 74, Carefree Hwy TI

04 433NO0Id

I~ 4G NIVINNOW ASIVD
i AYM AIHINY

AMH 334434VD ‘vl HS

[-17, BLACK CANYON

/6 |Gy Y3NY MIN

CARTER BURGESS
SR 74, Carefree Hwy - Anthem Way (GPL) p.q Anthem Way - New River Rd (GPL) ,
5 miles 3 miles
SR 74, Carefree Hwy - Anthem Way (HOV) >
5 miles
SR 74, Carefree Hwy. — | SR 74, Carefree Hwy. — Anthem Way — SR 74, Carefree Hwy.
WORK ELEMENT Anthem Way (GPL) Anthem Way (HOV) New River Rd. (GPL) T
CcoSsT CcOoST CcosT CcosT
BEGIN coMP. | ($000) | BEGIN | comp. | ($000) | BEGIN | COMP. | ($000) | BEGIN | COMP. | ($000)
SCOPING Oct-99 Nov-04 Oct-99 Nov-04 Oct-99 | Nov-04 Apr-05 | Dec-05
DESIGN Dec-07“ | Aug-08“ | 2,600 Phase 4 4,400 Phase 4 2,600 | May-06 | Dec-06 | 1,500
RIGHT-OF-WAY N/A N/A N/A N/A
CONSTRUCTION Feb-09* | Jan-11¥ | 18,871 Phase 4 34,500 Phase 4 23,400% | Jun-07 | Aug-08 | 23,466
LANDSCAPING: )] (2) (2) (2)
-DESIGN
-CONSTRUCTION
30% - 9/27/07 AD - 2/13/07

60% - 3/31/08
95% - 6/17/08
100% - 8/20/08
AD - 10/27/08

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Accelerated with STAN funding

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SHEA BLVYD
HOLLA ST
CACTUS RD

|
i

== SWEETWATER AVE

STATE ROUTE 51
SHEA BOULEVARD TO SR 101L, PIMA

Q
S
Q
<
@
©
Ly
Q
=
2
~

GREENWAY RD

Shea Bivd - 101L, Pima (GPL)

BELL RD

UNION HILLS DR

SR 5] \
T
M/j\
|

6 miles
STANLEY
MEADOW VALLEY
Shea Blvd - 101L, Pima (HOV/Ramp) J
< 7.25 miles |
Shea Blvd. —
Shea Blvd. — :
101L, Pima (GPL) 101L, Pima
WORK ELEMENT , (HOV/Ramp)
COST COST
BEGIN [ COMP. ($000) BEGIN | COMP. | ($000)
SCOPING Phase 4 Aug-04 | Sep-05
DESIGN Phase 4 4,000 | Feb-06 | Nov-06 | 3,500
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Phase 4 47,000" | May-07 | Jul-08 | 47,612
LANDSCAPING: ) @
-DESIGN
-CONSTRUCTION
AD - 1/26/07
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, GRAND AVENUE
SR 303L TO 83RfP AVENUE

N
WORK ELEMENT 99" Ave. — 83" Ave.,
303L — 99" Ave. 303L — 99" Ave. including
W
N GPL GPL/IMP X \
= ( ) ( ) New River Bridge
N COST COST cosT
Z Q@* BEGIN | COMP. | ($000) | BEGIN | COMP. ($000) BEGIN | COMP. | ($000)
SCOPING Jul-05 Jan-07 ©) Nov-04 | Sep-05
DESIGN Nov-07 | Sep-08 2500 | FY12® | FY13® | 2,420 | Mar-06 | Feb-08 | 500
LvD
o 1 JorNSON B . RIGHT-OF-WAY Nov-07 | Sep-08 | 1,000 | FY13® | Phase2 | 12,000*%
7
2
% CONSTRUCTION Apr-09 Oct-10 | 33,739 Phase 2 48,796" | FY 09® | Fy 10® | 10,062
MEEKER BLyp
LANDSCAPING: ) ) )
-DESIGN
se o 1€ | -CONSTRUCTION
S 30% - 5/16/07 30% - 6/12/06
g 60% - 4/11/08 60% - 8/17/07
‘ N 95% - 7/18/08 95% - 11/30/07
GREENWAY w 100% - 9/18/08 100% - 2/15/08
RO AD - 12/11/08 AD - TBD
J8
g
_THUNDERBIR,
RD

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Includes funding for Design and Right-of-Way

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, GRAND AVENUE

SR 101L, AGUA FRIA TO VAN BUREN STREET =
ENTRANCO -
K.A.Z. CONSTRUCTION
83rd Ave and Peoria Ave
_ %, R By
BN
- L« o Xz % 2 %éy AN <
5 & ,
ENNE - < e % S S
D
< 2 < O A
% % AN ENGENA %
< Q\\ Qv QY\(V (v%Q @VV ® QX 3 D
< O/(Q<V gQQ\ Qv QV &Y\v s
%, ADOT S
< FISHER SAND & GRAVEL
/?/4 |  71st Ave - Grand Canal Bridge (Surface Improvements), |
“4 - 3.72 miles .
101L, Agua Fria - McDowell Rd (GPL)
13 miles
101L, Agua Fria - Van Buren St (GPL/Imp)
N 14 miles d
101L, Agua Fria - Van Buren St (GPL)
14 miles
101L, Agua Fria — Van 71" Ave. -
101L, Agua Fria — ' Bguren St 101L, Agua Fria— Van 83" Ave. and Grand Canal Bridge
WORK ELEMENT | McDowell Rd. (GPL)® (GPL/IMP)® Buren St. (GPL)® Peoria Ave. (Surface
Improvements)
COST COST COST COST COST
BEGIN COMP. ($000) | BEGIN | COMP. | ($000) | BEGIN [ COMP. | ($000) BEGIN | COMP. | ($000) | BEGIN | COMP. | ($000)
SCOPING Jul-07 Oct-08 Jul-07 | Oct-08 Phase 4 Jul-00 | Jan-01 Jul-03 | Jan-04
DESIGN FYo9® | Fy10® | 2,700® | FY13® [ FY 14® | 1,100" Phase 4 22,000%? | Jan-03 | Oct-05 ) Jul-04 | Oct-05 (6)
RIGHT-OF-WAY ) ) Phase 4 8 N/A N/A
CONSTRUCTION Fy10® | Fy12® | 29,700" Phase 2 21,642 Phase 4 75,000 | Jan-06 | Apr-07 | 1,164 | Feb-06 | Oct-06 | 3,979
LANDSCAPING: ¥3) ¥3) ¥3) ) N/A
-DESIGN
-CONSTRUCTION
AD — 10/19/05 AD — 11/1/05
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount

3) Schedule to be determined

4) Specific projects identified in Grand Avenue MIS I

5) Includes grade separations at 51%, 35" and 19" Avenues
6) Designed by ADOT staff

7) Designed by Consultant retained by local agency

8) Includes funding for Design and Right-of-Way
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, SUPERSTITION N
INTERSTATE 10 TO POWER ROAD
DIBBLE

MEADOW VALLEY CONTRACTORS
Higley Rd TI (Improvements)

24TH ST

o
a =
i
] Q N 3 < &
a & © Q @ a o = %S
S @ ~ & S Qg &S © Q S IS
o« « 3 = ' Q &= = 3 = ~a
S a X . Q S = © S a ® < < W = Q
& S = & W X S N 2 =q = [ A v (S
I X w 2 2 S 3 = x S >~ Q ~ ~ I8 = ~ [ > wR
@ 3 W N < s S = 5 & g S 3 - " © » na v Lon g = > QS o
S @ = < - = S = E = < ] T 0 ] Q% Q ~ « W N Lu-& i}
S & &5 3 3 g § ¢ s & 3 g £ f & & & sz ¢ Eond % 3 3
($] ~
S < Ss 2 = J 8§ § =2 a °© 2 v 5 & & 88 =8 \9 I
. 4 g S - | — y - ) — : 4 —==} g‘%:
% L L T
L

US 60, SUPERSTITION

PTG J Lindsay Rd TI (Half TI) FNE®
I-10 - 101L, Price (GPL) | Val Vista Dr - Power Rd (HOV/GPL) -
3 miles i [~ 4 miles "
. Val Vista Dr. — Lindsay Rd. Tl .
WORK ELEMENT I-10 - 101L, Price (GPL) Power Rd. (HOV/GPL) (Half Interchange) Higley Rd. Ti
COST COST COST COST
BEGIN | COMP. | ($000) BEGIN | COMP. | ($000) BEGIN COMP. | ($000) BEGIN | COMP. ($000)
SCOPING Mar-07 Jul-07 Aug-97 Oct-00 3) Mar-05 Dec-05
DESIGN Sep-07 Feb-08 | 2,200 Nov-04 | Jul-05 | 6,700 Fy 119 | Fy 12® 800 Dec-05 | Apr-06 130
RIGHT-OF-WAY N/A N/A N/A N/A
CONSTRUCTION Jul-08 Jan-10 | 24,887 Nov-05 | Jul-07 | 79,440 | FY12® | Fy13® | 8,000 Dec-06 Jul-07 4,941
LANDSCAPING: ) 3] (2
-DESIGN Nov-04 | Sep-05
-CONSTRUCTION Mar-07 Mar-08 | 5,016
30% - 9/17/07 AD - 7/22/05 AD - 12/8/06" AD — 8/23/06

60% - 11/17/07
95% - 1/25/08
100% - 2/22/08
AD - 3/21/08

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Landscaping Project

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, SUPERSTITION N
POWER ROAD TO MERIDIAN ROAD

N
Q
§v Meridian Rd Tl (Half Interchange)
¥ Y
S Q >
W & & & 7 Q
< Q ' T £ 7 <
2 3 - & = 2 2 o 2
« “d = S) = % Q
o« S < SOUTHERN AVE B S 2 - =
Wy < < S 5 = g Y
S a T & S © \ T
= e el N
E US60, SUPERSTITION
By
i BASELINE RD L Crismon Rd - Meridian Rd (HOV/GPL)
S I~ 2 miles
[\
Crismon Rd. — Meridian Rd. TI
Meridian Rd. If h
WORK ELEMENT (HOV/GPL) (Half Interchange)
cosT CcOosST
BEGIN | comp. | ($000) BEGIN | comP. | ($000)
SCOPING Phase 3 (3)
DESIGN Phase 3 30000 | FY12® | Fy13® 800
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Phase 3 28,000 | FY 13® | FY 14® | 8,000
LANDSCAPING: ) (2
-DESIGN
-CONSTRUCTION

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined Note: Cost estimate amounts and schedule dates shown

reflect the current status as of the report date.
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-8

N MARTIN AVE
STOUT RD

SR 85

INTERSTATE 8 TO INTERSTATE 10

WooD RD

PATTERSON RD
LEWIS PRISON RD

PBOD
ENE
MP 139.01 - MP 141.71

EL PASO NATURAL GAS RD

BUCKEYE HILLS RD

2.70 miles

MP 149.4 - MP 152.0

ADOT

2.60 miles

%—@—;z

STANLEY
MEADOW VALLEY
MC 85 - Southern Ave

S 2.00 miles
" STANLEY
N > Southern Ave - I-10
MP 120.54 - MP 122.99 N SR 85 o 2.52 miles
2.45miles N 3
ey
: u
| :
< ADOT \ \ v -
2 MP 130.7 - MP 137.0 S 5w
6.29 miles - 8e 3 &
oW s
SR 85 Improvements (Construction): $40 million in FY 10 ! § S
I-8 to 1-10: Design, Right-of-Way and Utilities = $31,280 FY 07 to FY 09 & S &
MP 120.54 — MP 122.99 MP 130.7 — MP 137.0 MP 139.01 - MP 141.71 MP 149.4 — MP 152.0 MC 85 — Southern Ave. Southern Ave. — I-10
WORK ELEMENT
COST COST COST COST COST COST
BEGIN | comp. | ($000) | BEGIN | comp. | ($000) | BEGIN | comp. | ($000) | BEGIN | comp. | ($000) | BEGIN [ comp. ($000) BEGIN COMP. | ($000)
SCOPING - Jun-02 - Jun-02 - Jun-02 - Jun-02 - Jun-02 - Jun-02
DESIGN Fy 09® | FY 09® | 1,200 | Jan-03 | Mar-07 (6) Mar-07 3) (6) Sep-06 Aug-07 Jul-os | 2,850%
RIGHT-OF-WAY Fy 09® | Fy 09® 4 Mar-07 Mar-07 3) N/A Sep-06 Fy 07® | Fyos® 4
CONSTRUCTION | FY 109 | FY 12® | 9,100 | Jul-08 | Jul-10 | 25,707 | Nov-07 | Nov-08 | 22,118 | FY 109 | Fy 12® | 16,200 | Apr-07 | May-08 9,416 Jan-09 Dec-10 | 24,600
Fy 07® | Fy08® | 1,1007
LANDSCAPING: N/A N/A N/A N/A N/A N/A
-DESIGN
-CONSTRUCTION
30% - 6/30/03 AD - 6/28/07 AD - 12/29/06 30% - N/A
60% - 1/27/06 60% - 12/21/07
95% - 4/25/07 95% - 3/21/08
100% - 3/11/08 100% - 7/25/08
AD - 4/1/08 AD - 8/31/08
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount

3) Schedule to be determined

4) Includes Design, Right-of-Way and Utilities

5) Utility Project
6) Designed by ADOT staff
7) Utility Construction
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 74, CAREFREE HIGHWAY

US 60, GRAND AVENUE TO SR 303L

Construct Passing Lanes

Construct Passing Lanes

Corridor R/W Protection

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined

4) Designed by ADOT staff

5) US 60, Grand Avenue —

SR 303L, Estrella

6) I-17 — US 60, Grand Avenue

7) To be determined

Page 15 of 33

T MP 13-15, EB MP 20-22, EB & WB
COST COST COST
BEGIN | comp. | ($000) | BEGIN | comP. | ($000) | BEGIN | COMP. | ($000)
SCOPING Feb-06 | Apr-07 Feb-06 | Apr-07 N/A N/A
DESIGN (3) @ Jul-07 May-08 o)) N/A N/A
RIGHT-OF-WAY (3) ) (3) ) FY08 | Phase2 | 8,000®
Phase 4 40,000
CONSTRUCTION Fy 109 | Fy11® | 1,861 Oct-08 Dec-09 | 3,608 N/A N/A
AD - 6/30/08
SR 87, DUTHIE — MARTIN HIGHWAY
ADOT
COFFMAN SPECIALTIES New Four Peaks Rd. —
WORK Forest Boundary — MP 211.8 - MP 213.0 Dos S Ranch Rd.
ELEMENT New Four Peaks
COST COST COST
BEGIN | comP. | ($000) | BEGIN | coMP. | ($000) | BEGIN | comP. | ($000)
SCOPING Jan-03 | Sep-04 Mar-05 Jun-08 Apr-05 Aug-08
DESIGN Oct-04 | Mar-07 @ Fyos® | Fyo8® | 220 | Fro8® | Fyo09® | 2,300
RIGHT-OF-WAY | Oct-04 | Mar-07 | 400 N/A N/A
CONSTRUCTION | Jul-07 | oct-08 | 21,106 | FY08® | Fy 109 | 2,200 | FY 10® | FY 12® | 22,830
AD - 4/23/07

Fish Creek Hill
WORK ELEMENT
COST
BEGIN [ comP. | ($000)
SCOPING
DESIGN Fyo06® | Fyos® | 150"
RIGHT-OF-WAY Fy 06® | Fy 08® ?)
CONSTRUCTION Fy o08® | Fy 09® | 1,500%
JACOBS
MARKHAM
CONSTRUCTION
WORK ELEMENT Wickenburg By-Pass
COST
BEGIN | COMP. | ($000)
SCOPING Mar-99 | Jan-04
DESIGN Nov-03 | Jun-07 | 1,500
RIGHT-OF-WAY Nov-03 | Jun-07 | 24,000
CONSTRUCTION Jan-08 | Jan-10 | 31,550
AD - 6/29/07

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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1-10 - MC 85 (99th Ave)

1.75 miles

VAN BUREN ST

MC 85

L McDOWELL RD

== /-10, PAPAGO

SR 101L, AGUA FRIA

MC 85 TO US 60, GRAND AVENUE

1-10 System Interchange (HOV Ramp)

INDIAN SCHOOL RD

e CAMELBACK RD

ETHANY HOME RD
RAND CANAL

PTG

COFFMAN SPECIALTIES

Bethany Home Rd TI, North Half

GLENDALE AVE

I-10 - US 60, Grand (GPL)

. NORTHERN AVE

OLIVE AVENUE

PEORIA AVENUE

10 miles d
1-10 - US 60, Grand (HOV) o
< 10 miles |
[-10 — [-10 System
[-10 — Bethany Home Rd. TI, [-10 - MC 85
work eLement | U2 Go'ééfl‘_';d AVe. 1 Us 60, Grand Ave. (HOV) ('Eg’{/cggr%gs North Half (99" Avenue)
COST COST COST COST COST
BEGIN | comP. | ($000) | BEGIN | comp. (3000) | BEGIN | comp. | ($000) BEGIN | comP. | ($000) | BEGIN | cowmp. | ($000)
SCOPING Phase 4 Fyo09® | Fy11® Phase 4 Aug-02 | Aug-03 Jun-07 Oct-07
DESIGN Phase 4 5,000" Phase 3 5,000" Phase 4 6,000" Jul-05 | Apr-06 | 1,000 | FYo09® | Fy10® | 500
RIGHT-OF-WAY N/A N/A N/A N/A | FYo9®? [ Fy 10%% | 1,000
CONSTRUCTION Phase 4 80,000 Phase 3 48,000 Phase 4 54,000 | Aug-06 | Sep-07 | 8852 | Fy10® | FY11® | 2500
LANDSCAPING: )] (2 (2) (2) (2)
-DESIGN
-CONSTRUCTION
AD - 5/23/06
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction
3) Schedule to be determined

amount

4) Right-of-way and utility relocation
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Note: Cost estimate amounts and schedule dates shown

reflect the current status as of the report date.

January 31, 2008



SR 101L, AGUA FRIA N
US 60, GRAND AVENUE TO I-17

US 60, Grand Ave - I-17 (GPL)
12 miles

US 60, Grand Ave - I-17 (HOV)
12 miles

I1-17, BLACK CANYON

SR I0IL, AGUA FRIA

%gg%%

X W W W § § N
Beardsley Rd Tl/Union Hills Dr TI
BELL RD _
US 60, Grand Ave. — | US 60, Grand Ave. — I- :nltzrizsatnerg Beardsley Rd./
WORK ELEMENT I-17 (GPL) 17 (HOV) (HOV Ramgp) Union Hills Dr. Tl
CcosSsT CcosT CcOosST
BEGIN | comP. | ($000) | BEGIN | comp. | ($000) | BEGIN | comp. | cosT BEGIN COMP. | ($000)
SCOPING Phase 4 FY 09® | Fy 11® Phase 4 Nov-07 | Apr-08
DESIGN Phase 4 10,000% Phase 4 6,000" Phase 4 7,000 | EYo09® | Fy10® 700
RIGHT-OF-WAY N/A N/A N/A N/A
CONSTRUCTION Phase 4 92,000 Phase 4 58,000" Phase 4 65,0009 | FY09® | FY11® | 27,500
A
l, LANDSCAPING: ) 2 2 (2)
" 0, _DESIGN
| v _CONSTRUCTION

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Local advancement of schedule

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR I0IL, AGUA FRIA =

SR 101L, PIMA

I-17 TO SHEA BOULEVARD

AZTEC
PULICE
_64th Street Tl

SCOTTSDALE RD

HAYDEN RD

Q 5 2 Q
b Y wow w X ~ < 2 % 3
I O A < .
x = T !
3 2 ’ ©
1-17 - SR 51 (GPL) g SR 51 - Shea Bivd (GPL)
7 miles 'r 10 miles
Lo e B
1-17 - Tatum Bivd (HOV) Tatum Bivd - Princess Dr (HOV) g
7 miles 1‘ 5.28 miles
SR 51 — Shea Blvd. Tatum Blvd. — th
WORK I-17 — SR 51 (GPL) I-17 — Tatum Blvd. (HOV) (GPL) Princess Dr. (HOV) 64" St. TI
ELEMENT COST COST COST COST COST
BEGIN | comP. | ($000) | BEGIN | comP. | ($000) | BEGIN | COMP. | ($000) BEGIN COMP. ($000) BEGIN | COMP. | ($000)
SCOPING Phase 4 FYo9® | Fy11® Phase 4 Aug-04 Dec-05 Feb-03 | Dec-04
DESIGN Phase 4 5000% | Fy12® | Fy13® | 2500V Phase 4 8,000% | Jun-07® | Oct-07* | 2,600 May-05 | Mar-07 | 1,800
RIGHT-OF-WAY N/A N/A N/A N/A May-05 | May-07 | 4,000
CONSTRUCTION Phase 4 54,000 | FY 13® | Fy 14® | 33,000V Phase 4 77,000% | Jun-08“ | May-09® | 21,720 Sep-07 | Jun-08 | 27,093
LANDSCAPING: @ N/A @ N/A @
-DESIGN
CONSTRUCTION
AD - 12/28/07 AD - 6/30/07

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount
3) Schedule to be determined
4) Accelerated with STAN funding

BELL RD

CAP CANAL

FRANK LLOYD
WRIGHT BLVD

v RAINTREE DR

THUNDERBIRD RD

L cACTUS RD

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR

101L, PIMA

PRINCESS DRIVE TO 202L, RED MOUNTAIN

=)
BELL RD
THUNDERBIRD RD

CAP CANAL
FRANK LLOYD
WRIGHT BLVD
RAINTREE DR
CACTUS RD
SHEA BLVD

SR I0IL, PIMA

MOUNTAIN VIEW RD

& Via LinDa
\¢ 90TH ST

VIA DE VENTURA

|
I

% INDIAN BEND RD

/8

L ARIZONA CANAL
L WeDONALD DR
CHAPARRAL RD

i

Shea Blvd - 202L, Red Mountain (GPL)

: L /NDIAN ScHOOL RD

%

SR 2021, RED MOUNTAIN

McDOWELL RD
McKELLIPS RD

i THOMAS RD

- B _
\‘ UJQ; |‘ 11 miles
2 COFFMAN SPECIALTIES
< Princess Dr - 202L, Red Mountain (HOV)
|‘ 14.78 miles
Princess Dr. — Shea Blvd. —
202L, Red Mountain 202L, Red Mountain
WORK ELEMENT (HOV) (GPL)
COST COST
BEGIN | COMP. | ($000) | BEGIN | comp. | ($000)
SCOPING Aug-04 | Dec-05 Nov-07 | May-09
DESIGN Apr-06 | Mar-07 | 5,000 | Fy13® [ Fy14® | 4,730
RIGHT-OF-WAY N/A )
CONSTRUCTION Aug-07 | Nov-08 | 56,319* Phase 2 86,000
LANDSCAPING: N/A )
-DESIGN
-CONSTRUCTION
AD - 5/14/07

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount
3) Schedule to be determined
4) Includes funding for FMS implementation
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 101L, PRICE
202L, RED MOUNTAIN TO 202L, SANTAN

S
= =
B 5
(! W 7
- S ~ N = O a @ Q Q
S = @ < & v € W Q « S
A~ 9 % W > W O & o [
© 0 “f < = = 3 W Q a Q
& = = S = ) 3 < 5 = @ = T
= s < 5 S Iy Q = < N =
© S & ) B < = = 3 = W
% G} (] \g &
]
SRY0IL, PRICE :
=
2
L Baseline Rd - 202L, Santan (GPL) =
[ 6 miles e
JACOBS & STANLEY =
202L, Red Mountain - 202L, Santan (HOV) N
< 9.7 miles o
&
202L, Red Mountain — Baseline Rd. —
WORK ELEMENT 202L, Santan (HOV) 202L, Santan (GPL)
COST COST
BEGIN COMP. ($000) | BEGIN | COMP. ($000)
SCOPING Aug-04 Dec-05 Phase 4
DESIGN oct-06" [ Jan-08“ | 5,000 Phase 4 5,000
RIGHT-OF-WAY N/A N/A
CONSTRUCTION | Jun-08® | Jul-09® | 44,794 Phase 4 46,000"
LANDSCAPING: N/A )
-DESIGN
-CONSTRUCTION
60% - 8/17/07
95% - 10/5/07
100% - 1/4/08
AD - 3/21/08
Footnotes:

1) Estimate based upon the Regional Transportation Plan
(in 2002 dollars)

2) Included in the Construction amount

3) Schedule to be determined

4) Accelerated with STAN funding
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 143, HOHOKAM

|

44th ST /

40th ST

WASHINGTON ST

SR143/SR202L TI
WORK ELEMENT

COST
BEGIN | COMP. | ($000)

SCOPING Dec-05 | Jul-07
DESIGN Fy 09® | Fyo9® | 3,600

RIGHT-OF-WAY Fy 09® | Fy o9® (3)

PRIEST DR

CONSTRUCTION Fy 10 | Fy 12® | 32,122

LANDSCAPING:
-DESIGN

—

- R R143 / SR202L Tl -CONSTRUCTION (2
& 30% - 9/30/08
¥

A
i UNIVERSITY DR

i
W

Footnotes:

1) Schedule to be determined

2) Included in the construction amount

3) Right-of-way to be provided by the City of Phoenix

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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51st Ave - I-10 West
11 miles

T SR 202L, SOUTH MOUNTAIN
I-10 EAST TO I-10 WEST

Ly
~
<
[
%
PR CR—— -10 East/Santan TI
e b - ast/Santan Tl —
N 150 A 51° Ave. — I-10 West
= WORK ELEMENT Ve.
T CcosST CcOosST
s ) BEGIN | COMP. ($000) BEGIN | COMP. ($000)
ForhR SCOPING Ju-01 | Oct-09 Ju-01 | Oct-09
BUCKEYE RD
A RID CANAL DESIGN Fy 109 | Fy11® 30,000 Fyo7® | Fyos® | 5000
I~ LOWER BUCKEYE RD Fy 109 | Fy 12® 35,000
RIGHT-OF-WAY Fy 109 | Fy13® | 210,000 | Fyos® | Fy11® 77,000
-+ BROADWAY RD
| ouur RIER
-+ (3) (1) (3) (3) (1)
CONSTRUCTION FY 13 Phase 2 | 347,000 FY 10 FY 13 420,000
‘J SOUTHERN AVE
LANDSCAPING: ) 2
BASELINE RD -DESIGN
-CONSTRUCTION
DOBBINS RD
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Includes funding for Design and Right-of-Way

ELLIOT RD

5IST AVE

ESTRELLA DR

IVANHOE ST

%[*10 MARICOPA FWy

56TH ST

40TH ST

== SR 202L, SANTAN

-{%247/# ST

N

o

gi\

W

{% 19TH AVE
%% 7TH ST

1-10 East/Santan TI - 51st Ave
12 miles

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, RED MOUNTAIN
[-10/SR 51 TI TO SR 101L

STANLEY
1-10/SR 51 Tl - SR 101L (DESIGN - BUILD)

24TH ST

32ND ST

1-10, PAPAGO

1-10, MARICOPA

SKY HARBOR BLVD

9 miles

PRIEST DR

T.Y. LIN
Mill Ave & Washington St
(Bridge Widening)

IF CENTER PKWY

SCOTTSDALE RD
= SR I0IL, PIMA

:IL McCLINTOCK DR

Ly
=
I-10/SR51 Tl — SR101L | Mill Ave. & Washington St. P
WORK ELEMENT (DESIGN-BUILD) (Bridge Widening) -
COST COST 2
BEGIN | COMP. ($000) BEGIN COMP. ($000)
SCOPING Jul-05 | Jun-07 Jul-05 Jun-07
DESIGN N/A N/A ) Jun-07 Nov-07 1,200
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Fyo8® | Fy11® | 169,306 Apr-08 Dec-08 5,333
LANDSCAPING: ¥} N/A
-DESIGN
-CONSTRUCTION

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

30% - 10/1/07
AD - 2/27/08
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30% - 6/1/07
60% - 9/14/07
95% - 11/9/07
100% - 11/30/07
AD -TBD

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, RED MOUNTAIN
SR 101L TO HIGLEY ROAD

THOMAS Hﬂw

VAL VISTA DR
SOUTHERN CANAL
GREENFIELD RD
HIGLEY RD

)

S~ McDOWELL RD

o= STAPLEY DR
ke GILBERT RD

CENTER ST

AN

= COUNTRY CLUB DR

ALMA SCHOOL RD
N\ MeKELLIPS AD

== SR 10IL, PIMA

101L - Gilbert Rd (GPL) Gilbert Rd - Higley Rd (GPL) »~
i 6 miles 7T 5 miles
gL AZTEC
& 101L - Gilbert Rd (HOV) Gilbert Rd - Higley Rd (HOV)
J|‘ 6 miles d 5 miles
101L - Gilbert Rd. (GPL) 101L — Gilbert Rd. Gilbert Rd. — Gilbert Rd. — Mesa Dr. TI,
WORK ELEMENT (HOV) Higley Rd. (GPL) Higley Rd. (HOV) Ramps Only
COST COST COST COST COST
BEGIN | cowmp. ($000) BEGIN COMP. ($000) | BEGIN | COMP. | ($000) BEGIN | COMP. | ($000) | BEGIN | COMP. | ($000)
SCOPING Phase 2 May-06 Jul-07 Phase 4 FY 09® | Fy 11® Phase 4
DESIGN FYy 13® | Fy 14® | 2,530@ Jan-08 Jul-08 2,500 Phase 4 4,000 Phase 3 2,000 Phase 4 500
RIGHT-OF-WAY N/A N/A N/A N/A N/A
CONSTRUCTION Phase 2 46,000 | Jan-09 Jul-10 33,362 Phase 4 38,000 Phase 3 25,000 Phase 4 4,100
LANDSCAPING: ) N/A ) N/A )
-DESIGN
-CONSTRUCTION
30% - 8/20/07
60% - 3/18/08
95% - 5/23/08
100% - 7/29/08
AD - 8/31/08
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars) )
2) Included in the Construction amount Note: Cost estimate amounts and schedule dates shown
3) Schedule to be determined reflect the current status as of the report date.
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SR 202L, RED MOUNTAIN
HIGLEY ROAD TO US 60

i RECKER|RD

POWER Rp

Higley Rd. — US 60

Higley Rd. — US 60 (HOV)

US 60, Superstition System TI

WORK ELEMENT (GPL) (HOV Ramp)
COST COST COST

BEGIN | COMP. | ($000) BEGIN | COMP. ($000) BEGIN COMP. ($000)

SCOPING Phase 4 FYo9® | Fy11® FY 09® Fy 11®

DESIGN Phase 4 8,000" Phase 4 5,000% Phase 4 2,000%

RIGHT-OF-WAY N/A N/A N/A

CONSTRUCTION Phase 4 77,000 Phase 4 47,000 Phase 4 18,400

LANDSCAPING: ) N/A )

-DESIGN

-CONSTRUCTION

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
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BASELINE RD

McKELLIPS RD

-
2 3
e z
8w 3l @
2|E S| E
o
o] ‘(2 —
4 2
> >
o [7)
UNIVERSITY DR © o
I I

APACHE TRAIL

BROADWAY RD

US 60 Superstition System Tl
(HOV Ramp)

SR 202L, SANTAN =F

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, SANTAN

= N
US 60 TO VAL VISTADRIVE =
)
a
US 60, Superstition - Val Vista Dr (GPL) =
11 miles S
US 60, Superstition - Val Vista Dr (HOV) x U%a SUPERSTITION
11 miles =4 e
)
Q-
BASELINE RD i =
‘ S
=
]
\ o
GUADALUPE RD
L
=
o %%% ELLIOT RD
&} Q
Q ~ * %
: 2 2 v S -
= > & c W 3 =
W = d g 9 3 3 WARNER RD
w S S S S 8 -
B I? . —_ 0
S ‘
“ SR 2021, SANTAN J '
AT RO US 60, Superstition — US 60, Superstition —
WORK ELEMENT Val Vista Dr. (GPL) Val Vista Dr. (HOV)
= COST COST
o BEGIN | cOMP. | (3000) | BEGIN | COMP. ($000)
= witciavs Fiero rf SCOPING Phase 4 Fyoo® | Fy 11®
« & |
Q [y
= 5 DESIGN Phase 4 8,000 Phase 4 5,000
Y.
>~ Y
2 % RIGHT-OF-WAY N/A N/A
% PECOS RD
CONSTRUCTION Phase 4 85,000 Phase 4 50,000
LANDSCAPING: ¥3) N/A
-DESIGN
-CONSTRUCTION

Footnotes:

1) Estimate based upon the Regional Transportation Plan
(in 2002 dollars)

2) Included in the Construction amount

3) Schedule to be determined
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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ARIZONA AVE (SRE7)

OBSON RD
ALMA SCHOOL RD

— UPRR

4

cQUEEN RD

= === ==

SR 202L, SANTAN
VAL VISTA DRIVE TO DOBSON ROAD

CONSOLIDATED CANAL

COOPER RD

GILBERT RD

|

‘\\XW\L VISTA DR

__— EASTERN CANAL
LINDSAY RD

\

[

2%
—
r//——\
KT SR ZOZLWAN /Z
< Val Vista Dr - Dobson Rd (GPL) >
7 miles
< Val Vista Dr - Dobson Rd (HOV) >
7 miles
Val Vista Dr. — Val Vista Dr. —
WORK ELEMENT Dobson Rd. (GPL) Dobson Rd. (HOV)
COST COST
BEGIN | COMP. | ($000) BEGIN | COMP. | ($000)
SCOPING Phase 4 FY 09® | Fy 11®
DESIGN Phase 4 5,000" Phase 2 3,000%
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Phase 4 54,000" Phase 2 54,000"
LANDSCAPING: ) N/A
-DESIGN
-CONSTRUCTION

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount
3) Schedule to be determined
4) Includes funding for Design and Construction
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, SANTAN N
DOBSON ROAD TO INTERSTATE 10

[
% 1-10, MARICOPA

CHANDLER BLVD
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SR 202L, SANTAN éa
Dobson Rd - 1-10 (GPL)
5 miles
Dobson Rd - I-10 (HOV/Ramp)
I‘ 6 miles "
202L, Santan/
Dobson Rd. —I-10 Dobson Rd. —I-10 101L. Price Tl
GPL HOV/RAMP '
WORK ELEMENT (GPL) ( ) (HOV Ramp)
COST COST COST
BEGIN | COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Phase 4 Fy 09® | Fy11® FYy 09® | Fy 11®
DESIGN Phase 4 4,000" | FY11® | Fy12® | 4,000" Phase 3 2,000
RIGHT-OF-WAY N/A N/A N/A
CONSTRUCTION Phase 4 39,000 | FY 13® | Fy 159 | 42,000V Phase 3 18,400
LANDSCAPING: 2 ) )
-DESIGN
-CONSTRUCTION
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount Note: Cost estimate amounts and schedule dates shown
3) Schedule to be determined reflect the current status as of the report date.
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SR 303L

SR 801 TO US 60, GRAND AVENUE

i

L SR 801/MC 85 - |-10 L I-10 - US 60, Grand Ave
5 5 miles 15 miles
= D
5 S| = =
8] R 8 E VEE p
g < S = 5
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o A > S & 2 5 = 2 3 S 3 2 S o T
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8 2 s oMl s B8 & E 3 % 2 3 B B N
g e T 5z X & MR =20 5 5 E i £ 2 5
SR 303L - S 2 P % § N § = H B B S Qf
N N
jﬁ “T/’J\ JRV L L —_l E AN Jf &
o SR 303L
3
Al Bell Rd TI
2 Cactus Rd & Waddell Rd Crossroad IMP y
1-10/303L T1 Phase I, I-10 Realignment ESTRELLA PKWY W

AMNS NYTHLHON

@Qﬁ
&
\Sa)
Riggs Rd. — SR 801 I-10/303L TI Phase I, 1-10 —
WORK ELEMENT R/W Protection SR 801/MC85 - 1-10 I-10 Realignment US60, Grand Ave.
COST COST COST COST
BEGIN [ cCOMP. | ($000) BEGIN | COMP. ($000) BEGIN | COMP. ($000) BEGIN | COMP. | ($000)
SCOPING N/A N/A Dec-05 | Jan-09 Jul-06 Jun-07 Apr-03 Sep-08
DESIGN N/A N/A Phase 3 40,000 (3) %) Fyo7® | FY11® | 12,200
RIGHT-OF-WAY Phase 4 50,000 Phase 3 @) %) Fyo7® | Fy11® | 31,000
CONSTRUCTION N/A N/A Phase 3 180,000% | FY11® | FY13® | 135000 | FY11® | Phase2 | 474,800
LANDSCAPING: 2 (2) (2)
-DESIGN
-CONSTRUCTION

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Funding includes Design and Right-of-Way

5) Construction costs associated with SR 303L corridor

30% - 8/22/08

Page 29 of 33

30% (Bell Rd - Grand Ave) - 12/19/06
30% (Peoria Ave - Bell Rd) - 3/30/07
30% (Thomas Rd - Peoria Ave) - 1/25/08

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2008



SR 303L
SR 801 TO US 60, GRAND AVENUE (continued)

Bell Rd. TI®

Cactus Rd. & Waddell

Corridor Wide

WORK ELEMENT Rd.® R/W Protection
COST COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN | COMP. ($000)
SCOPING Apr-03 Sep-08 Apr-03 Sep-08 N/A N/A
DESIGN Jan-08“ | Aug-08” 1,000 Jan-08“ | Aug-08* 800 N/A N/A
RIGHT-OF-WAY (5) (5) Fyoe® | Fyo7?® 4,000
CONSTRUCTION oct-08¥ | May-10 | 15,045 oct-08¥ | May-10“ | 11,518 N/A N/A

LANDSCAPING:

@

@

-DESIGN

-CONSTRUCTION

30% - 5/27/07
60% - 4/18/08
95% - 6/20/08
100% - 8/15/08
AD - 9/08

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Accelerated with STAN funding

5) Included in the I-10 — US 60, Grand Avenue right-of-way amount

60 Construction Management At-Risk (CMAR)

30% - 5/27/07
60% - 4/18/08
95% - 6/20/08
100% - 8/15/08

AD - 9/08
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2008



SR 303L
US 60, GRAND AVENUE TO INTERSTATE 17

[=17, BLACK CANYON

>

CAREF R,
e

Dove
W “4ccey
Pwy

LONE
Moy,
%0 NTAry

Happy Valley Rd. — Happy Valley Rd. — Lake Pleasant Rd. — I-17 US60, Grand Ave. —
WORK ELEMENT I-17 (Interim) Lake Pleasant Rd. (Interim) (Interim) 1-17
COST COST COST COST

BEGIN | COMP. | ($000) BEGIN | COMP. ($000) | BEGIN | COMP. ($000) BEGIN | COMP. ($000)
SCOPING Mar-03 | Dec-06 Mar-03 Dec-06 Mar-03 | Dec-06 Mar-03 Dec-06
DESIGN Fyo7® [ FY09® | 19,300 May-07 | Apr-08 (6) Jun-07 | Aug-08 (6) Fy 12® | FY13® | 20,000
RIGHT-OF-WAY Fy 06® | Fy 0o7® | 10,000 | FYo7® | Fyo08® | 36,300 | FY08® | Fy09® | 40,000 Fy12® | Fy13® | 70,000
CONSTRUCTION (6) Fyo8® | Fy10® | 169,715 | Feb-09 | Feb-11 | 127,703 | FY13® | Phase 2 | 305,000"
LANDSCAPING: (6) )] 2 (2)
-DESIGN
-CONSTRUCTION

Footnotes:

1) Estimate based upon the Regional Transportation Plan
(in 2002 dollars)

2) Included in the Construction amount

3) Schedule to be determined

4) Funding includes Design and Right-of-Way

5) See specific project information

6) See Happy Valley Rd — I-17 (Interim) project information

30% - 9/28/06
60% - 9/11/07
95% - 1/8/08
100% - 4/15/08
AD -TBD
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30% - 9/28/06
60% - 1/8/08
95% - 5/23/08
100% - 8/22/08
AD — 10/22/08

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2008



STATE ROUTE 801 (I-10 RELIEVER)
SR 85 TO 202L, SOUTH MOUNTAIN
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s ¢ % = w3
L SR 85 - 303L Ao 303L - 202L, South Mountain ‘|
|‘ 11 miles '|‘ 14 miles '|
303L — 202L, South
SR 85 - 303L M tai
WORK ELEMENT ountain
COST COST
BEGIN | comPp. ($000) BEGIN | cowmp. ($000)
SCOPING Jan-06 | Dec-08 Aug-05 | Jul-08
DESIGN Phase 3 21,0004 Phase 4 250,000"%
RIGHT-OF-WAY Phase 3 @ FY 08® | Phase2 | 85,000¢
CONSTRUCTION Phase 4 60,000 Phase 4 404,000
LANDSCAPING: ) )
-DESIGN
-CONSTRUCTION
30% - 5/7/09 30% - 1/27/09
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Includes funding for Design and Right-of-Way

5) Right-of-Way Protection
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2008



STATE ROUTE 802 (WILLIAMS GATEWAY)
202L, SANTAN TO MERIDIAN ROAD
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EX
202L, Santan - Elisworth Rd Ellsworth Rd - Meridian Rd
< 2 miles >< - miles fidian ’
202L, Santan — Ellsworth Rd. — Corridor
WORK ELEMENT Ellsworth Rd. Meridian Rd. R/W Protection
COST COST COST
BEGIN | COMP. ($000) BEGIN | COMP. ($000) BEGIN | COMP. ($000)
SCOPING Dec-06 (3) Dec-06 (3) N/A N/A
DESIGN Phase 2 40,000%4 Phase 2 10,000% N/A N/A
RIGHT-OF-WAY ) Phase 3 70,000 | FY 07® | Fy 08® | 20,300%%
| FYo7® | Fy12® | 12,000
CONSTRUCTION Phase 3 113,000 Phase 3 90,000 N/A N/A
LANDSCAPING: ) (2)
-DESIGN
-CONSTRUCTION

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount

3) Schedule to be determined

4) Funding includes Design and Right-of-Way
5) Accelerated with STAN funding

6) Limits from 202L, Santan to Ellsworth Road
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

January 31, 2008



